Model Interchange Working Group (MIWG) Minutes

19 November 2012
Attendance: Roy Bell – Raytheon, Etienne Brosse – SOFTEAM, Pete Rivett – Adaptive, Ed Seidewitz – Model Driven Solutions
The following is a summary of our November 19, 2012 telecon. Let me know if you have any corrections. Our next telecon will be Monday Nov 26th at 10:00 AM EST (3:00 PM UTC).

Dial-up information:
Austria: +43 (0) 7 2088 1402
Canada: +1 (647) 724-3550
France: +33 (0) 182 880 458
Norway: +47 (0) 21 03 58 98
United Kingdom: +44 (0) 121 368 0267
United States: +1 (215) 383-1010 
Participant Access Code: 586-539-187

Link to webcast: https://www2.gotomeeting.com/join/586539187
Status of Release 13:
Etienne has checked in a SOFTEAM/Modelio solution for Test Case 17a, TC 17b, TC 18, and TC 20. Way to go Etienne! The rest of the check-ins consists of one from MagicDraw, and one from Rhapsody. The rest of the vendors need to get busy. We plan to make this release public prior to the Burlingame meeting.
Draft Agenda for the Burlingame Meeting:

1) Newest UML 2.3 test cases
a. Components

b. Deployments

c. Templates

d. Timing constraints
2) Additional test cases necessary to complete UML 2.3 testing
3) UML 2.4.1 testing
a. Create a list of the issues (and other things) involved

b. What time frame for the transition to 2.4.1
c. What time frame for the transition to 2.5
4) Large scale (or industrial strength) testing

a. Partitioning a model into multiple XMI files (perhaps at the package level)

5) Discussion of the Validator

6) UPDM
a. Version 2.0.1 testing
b. Transition to 2.1 testing
Closed Actions: 

None this week
Open Actions: 

111128-01 Check in model files – Vendors (note: need a discussion of where the model files should be put)
111128-02 Recreate models that do not exist – Vendors (note: need to decide which vendor should do each of the missing model files)

111212-01 Provide an explanation on the MIWG Wiki of why both valid.xmi and valid-canonical.xmi files are needed, and add links to this explanation in all of the test cases where they are shown – Ed

111212-03 Update the roadmap for MIWG test cases – Sandy/All

111212-04 Baseline the MIWG testing process – Sandy/All

111219-02 Modify the namespaces in a copy of the MIWG test case XMI files to specify UML 2.4.1, and rerun these test cases to determine which test cases are incompatible with UML 2.4.1 -- Vendors that support UML 2.4.1 including No Magic and Sparx
111219-04 Indicate if your tool can import canonical XMI, and if so, which of the MIWG test case canonical XMI files can be imported by your tool – Vendors
Wiki Updates:
Refer to Model-Interchange Wiki at http://www.omgwiki.org/model-interchange/doku.php for latest information. These minutes and previous minutes are posted to the Wiki.
-- Roy Bell

-- Raytheon
-- Network Centric Systems
